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POLLUTION REPORT

I. HEADING
DATE:
SUBJECT:
FROM:
TO:

POLREP:

April 26, 2000
Conservation Chemical Site PRP Removal Action, Gary, Lake County, IN
Steve Faryan, On-Scene Coordinator, U.S. EPA, Region 5, Chicago RS-2
K. Mould, U.S. EPA, OSWER, Washington, D.C E-Mail
R. Karl, Branch Chief, ESS, Chicago, IL E-Mail
B. Messenger, Chief, ESS, Chicago, IL E-Mail
W. Bolen, U.S. EPA, Chief, ESS, Chicago, IL E-Mail
R. Paulson, U.S. EPA, OPA, Chicago, IL E-Mail
T. Martin, ORC, U.S. EPA, Chicago, IL E-Mail
T. Geishecker, ERB, U.S. EPA, Chicago, IL E-Mail
IDEM, C.Phipps FAX (317) 308-3063
DOI, T. Chezik FAX (215) 597-9845
Gary Airport Authority, W. Staehle FAX (219) 949-0573

POLREP #20A

CERCLIS No: IND040888992
NPL Status: Non-NPL
Start Date: 7/5/1999

H. BACKGROUND
Site No: Yl
Response Authority: CERCLA (PRP Removal Action)
State Notification:
Status: Consent Order signed on 2/4/1999

III. INCIDENT INFORMATION

See Pollution Report #1 for the U.S. EPA removal action.

IV. RESPONSES INFORMATION
A. Situation
1. U.S. Removal
The U.S. EPA removal of PCB-contaminated soil was completed in June of 1999. This phase of the CCCI removal
was funded by proceeds of the 1996 de minimus settlement and the removal was authorized by the April 1998 Action
Memorandum. Upon demolition of Tank #22 by the PRP Group in August of 1999, the PRP group discovered a
heavy tar like sludge which had been released from the bottom of the steel tank. The material has been sampled for
PCBs and found to contain low levels (less than 15 ppm). The tar and surrounding soil was removed by the U.S.
EPA contractor. See POLREPs 1-7 for more information.

The weather conditions for the week end 4/21/2000, were average for this time of year. The temperatures ranged
from 30s to 50s. Heavy rain and lighting storms occurred on 4/19. Work was discontinued in the afternoon of 4/19,
due to the lighting storms. Several inches of rain fell in a 24 hour period. No work at the site will occur on 4/21
due to the upcoming holiday.

2. PRP Removal activities to (April 26, 2000)

• The northern section of the pie-shape lagoon remixing was completed on 4/26/2000. An estimated 30,000
gallons of water was added during the remixing process.

• KPR resampled the northern section of the pie-shape lagoon during the afternoon of 4/26/2000. The
sampling areas were 5 sections (four 40 ft by 40 ft and one 80 ft by 40 ft sections). The larger section was
the initial location of the pile that had TCLP chromium of 98 mg/L. The pile was remixed with the other
sections during the remixing process.

• KPR decontaminated and demobilized an excavator, bobcat and an operator on 4/26.
• KPR completed the off-site section of the acid lagoon.
• KPR began removing the stabilized material from southern section of pie-shape lagoon and transporting it

to low areas near the acid lagoon.
• KPR capped the low spots of the northwest section.
• KPR arranged for transportation and disposal of the hazardous (Waste Management Controlled Waste



Division in Menomonee, WI) and nonhazardous (CID in Chicago, IL) excavated drum material.

B. Planned Removal Action

• Begin the transport and disposal of the nonhazardous excavated drum material on 5/1/2000.
• Relocate the fence to the property line.
• Backfill off site area between the E, J & E railroad and the pie-shape lagoon with gravel.
• Continue to relocated and cap stabilized material from pie-shape lagoon.
• Additional cleanup activities will include shearing tires into quarter section and disposal along with the

nonhazardous debris.
• Railroad ties excavated from the pie-shape lagoon were staged and will be disposed of as a separate waste

stream as a nonhazardous material.
• Removal and disposal of the hazardous drum debris is scheduled for the week of 5/8/2000.
• Cap the pie-shape and acid lagoons with clay material.
• Meet with KPR, Gary/Chicago Airport Authority, and U.S. EPA to discuss the installation of the culvert

pipe and engineered controls to keep the oil from entering the ditch.

C. Key Issues
• Awaiting the analytical results from the remixed northern half of the pie-shape lagoon. The second set of

results will be available on 5/1/2000.
• An offer has been made by the 6500 Industrial Highway Group to provide a cash payment to the

Gary/Chicago Airport Authority to install a culvert pipe in the ditch, which runs along the west side of the
airport. Further discussions are necessary to keep oil from seeping into or along the culvert pipe.



Table 1
U.S.EPA/PRP REMOVAL ACTION

Conservation Chemical Site
Disposal Information

Waste Streams

Non-hazardous
Debris

Non-hazardous
Debris

Steel Debris

Steel Debris

Hazardous
Liquid, Acid
Waste

Lab-Pack

Hazardous
Liquid, Alkaline
Waste

Non-Hazardous
Liquid

Non-Hazardous
Solid

Hazardous Sludge
(T-28)

Hazardous Liquid

Hazardous Liquid

Non-Hazardous
liquid

Hazardous Liquid

Hazardous
Material

Non-hazardous

Non-hazardous

Hazardous solid

Non-hazardous

Date

7/7/99 -
7/14/99

7/20/99
-7/22/99

7/22/99-
7/23/99

8/5/99

8/9/99 -
8/15/99

8/11/99

8/16/99
8/20/99

8/16/99

8/25/99
8/27/99

8/25/99

8/30/99

9/1/99

9/1/99

9/1/99

9/1/99

9/7/99

9/7/99

9/14/99

9/16/99

Medium

Debris

Debris

Steel

Rubber lined

Liquid acid

Various
liquids and

solids

Liquid
alkaline

Non-haz.
Liquid

Rubber lined
steel

Alkaline
Sludge

Acid Liquid

Corrosive
liquid

Oil material

Corrosive
liquid

Chroman
Pb

rubber lined
steel

Debris

TCE solid

Debris

Quantity

88 .7 tons

20.1 tons

314.26 tons

34 tons

50,800 gallons

22 30-gallon pails

9,400 gallons

1 ,255 gallons

55.21 tons

30 55-gallon drums

1450 gallons

44 55-gallon drums
(acid)

21 55-gallon drums

eight 55-gallon
drums

3 55-gallon drums
& 3 cu.yd. Boxes

22.59 tones

60 cu. yds

16 tons

60 cu. yds

Manifest #

Load # 1 - 1 6

Loads #17-25

load 26 & 27

Manifest #00001 -
5 & 7-9, 12, &18

Manifest #00006

Manifest #11, 13-
17, 19

Manifest #10

Manifest 23

manifest 26

Manifest 24

Manifest 25

Manifest 27

Treatment

Disposal

Disposal

Recycle

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal Facility

Newton County Landfill
2266 500S
Brook, IN 47922

CID
135* and 1-94
Chicago, IL

Bethlehem Steel
Gary, IN

Newton County Landfill
2266 500S
Brook, IN 47922

Clean Harbor
Chicago, IL

Clean Harbors
Chicago ,IL

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Newton County Landfill
Brook, IN 47922

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Clean Harbor
Cincinnati, OH

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Newton County Landfill

CID Landfill

EQ
Belleville, MI

CID Landfill



Special Waste 9/14/99 Asbestos 275 bags Manifest 28 Disposal Newton County Landfill

Table 1
U.S.EPA/PRP REMOVAL ACTION

Conservation Chemical Site
Disposal Information

Waste Streams

Hazardous Liquid
(Chromium &
TCE)

Hazardous Solids
w/ organic

Corrosive Liquids
(Acids & Basics)

Hazardous waste
solids (TCE)

Hazardous
Liquid,
(Lab-pack)

Hazardous Solids

Hazardous Liquid

Date

10/6/99

10/21/-
11/9/99

11/9/99

1/7-
11/00

2/22/00

2/241-
3/10/00

3/06/00

Medium

Liquid

Debris

liquid

treated
material

assortment

material w/
TCE&Pb

liquid from
basin

Quantity

3,500 gallons

52 cubic yards

120gallons

231 tons

12 IDS

475 tons

600 gallons

Manifest #

Manifest #29

Manifest # 30-34

Manifest 35

Manifest #36 -44

Manifest #-45

Manifest 50-61
& 63-70

Manifest 6

Treatment

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal Facility

Clean Harbors

CID
135* and 1-94
Chicago, IL

Clean Harbors

EQ
Belleville, MI

Clean Harbor
Chicago, IL

EQ
Belleville, MI

Clean Harbors
Chicago, IL



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

? WASHINGTON, D.C. 20460

^
APR 20 ?Qnn

OFFICE OF
SOLID WASTE AND EMERGENCY

RESPONSE

MEMORANDUM

Subject: Local Governments Reimbursement (LGR) Application

From: Lisa Boynton

To: Steve Faryan
LGR Contact
U.S. EPA Region 5

EPA Headquarters has evaluated an application submitted by
Princeton, IN, to the Agency under the Local Governments
Reimbursement program.

Based on our evaluation, we have decided to reimburse
Princeton, IN, $1,047.18 for costs incurred in responding to a
clandestine drug laboratory on November 30, 1999.

If you have any questions or comments, please call me at
(703) 603-9052.

Recycled/Recyclable
Printed with Soy/Canola Ink on paper that
contains at least 50% recycled fiber


